DOE ARRA Dashboard - Contract Expenditure Forecast Report
Data Thru 11/30/2011

Expenditures

Unit Production

Units
Projected Total Required Projected
Balance at Current Projected Between Monthly
End of Average Units to Dec 11 - Units Monthly
Contract Monthly Spend Out | Mar 12 to Needed to Production
Agency YTD Expenditures Unexpended Funds Period YTD Units | Production | Full Grant | Spend Out | Spend Out | Increase Needed
Contract Amt (A) (B) [C] (D) (E) (F) 3) (G)

ATCAA (2) $1,622,989 $1,161,421 2% $461,568 28% $240,345 402 19.14 562 160 40 21 109%
Berkeley $235,037 $190,189 81% $44,848 19% $0 77 4.53 95 18 5 0 0%
Butte $2,023,378 $1,874,914 93% $148,464 7% $0 713 32.41 769 56 14 - 0%
CAPOC $7,339,795 $6,078,215 83%| $1,261,580 17% $156,450 1,890 85.91 2,282 392 98 12 14%
CESC $396,839 $245,712 62% $151,127 38% $0 97 16.17 157 60 15 - 0%
CCES $3,794,534 $3,637,269 96% $157,265 4% $0 1,153 54.90 1,203 50 12 - 0%
CCES - Santa Clara (1) $2,211,102 $1,254,564 57% $956,538 43% $120,162 190 31.67 335 145 36 5 14%
Contra Costa $4,554,300 $3,696,045 81% $858,255 19% $119,046 1,113 55.65 1,371 258 65 9 16%
CRP $9,459,252 $6,341,616 67%| $3,117,636 33%| $2,014,746 1,232 53.57 1,838 606 151 98 183%
CRP - San Mateo $1,843,133 $7 . . . . 369 219 55 45 483%
CSET $5.400.520] & California is currently in the process of 1128 123 7 - 0%
cul $5,789.523| S acquiring an extension for the DOE ARRA 2650 464 116 21| 22%
CvoC $2,843,429 $2, . . 1,122 261 65 26 67%
Del Norte Sr. Ctr. (5) $246,601 P weatherization grant. As soon as the ] - B - B
Fresno (2) $11,118,271 $8, amended grant and contract terms are 6,349 1,478 369 148 67%
Glenn (2 $935,356 L. . 161 32 8 2| 31%
,MACA( ) $653.567 i finalized, the Dashboard report will be B > 5 - 0%
Kern $5624.362)  S4, updated to reflect the extension - all 502 126 - 0%
Kings $1,014,572 $ . 273 46 12 1 12%
LADWP $8,532,715| 4, timeframe and updated local agency 1,267 544 136 56| 69%
Lassen $502,147 $ production planS. 154 43 11 6 111%
MAAC $2,321,199 $1, 637 121 30 8 35%
Maravilla $12,454,927 $9, Uyeuu pRURR— 7,245 1,977 494 231 88%
Mariposa (2) $315,868 $ 116 6.82 172 56 14 7 104%
Merced (2) $4,194,203 $3, 801 34.83 894 93 23 - 0%
NCES $7,866,768 $7,256, (] ) 3,173 137.96 3,440 267 67 - 0%
Nevada $996,975 $725,685 73% $271,290 27% $126,153 182 9.10 250 68 17 8 87%
Oakland $3,981,177 $1,095,241 28%| $2,885,936 72%| $2,260,084 152 21.71 553 401 100 78 361%
PACE $7,209,134 $5,959,995 83%| $1,249,139 17% $212,618 2,353 102.30 2,846 493 123 21 21%
PACE - Area A $1,008,462 $184,538 18% $823,924 82% $639,386 81 20.25 443 362 90 70 346%
Plumas $649,161 $531,215 82% $117,946 18% $21,361 127 5.77 155 28 7 1 22%
Project GO $1,023,061 $813,285 79% $209,776 21% $61,906 277 12.59 348 71 18 5 42%
Project GO - El Dorado $461,021 $296,479 64% $164,542 36% $79,834 69 4.93 107 38 10 5 94%
Redwood $2,875,873 $2,664,698 93% $211,175 7% $0 1,103 47.96 1,190 87 22 - 0%
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Agency YTD Expenditures Unexpended Funds Period YTD Units | Production | Full Grant | Spend Out | Spend Out | Increase Needed
Contract Amt (A) (B) [C] (D) (E) (F) 3) (G)
Redwood - Del Norte $120,953 $108,321 90% $12,632 10% $12,632 47 - 52 5 1 1 100%
Redwood - Modoc (2) $265,567 $252,154 95% $13,413 5% $0 59 3.69 62 3 1 - 0%
Riverside $8,806,100 $7,170,347 81%| $1,635,753 19% $440,695 1,245 51.88 1,529 284 71 19 37%
Sacred Heart $2,101,384 $1,636,164 78% $465,220 22% $0 397 28.36 510 113 28 - 0%
San Berdo $9,180,633 $5 California is currently in the process of 2,950 1,254 314 243 | 344%
San Francisco $2,648,536 - - - - 0%
San Joaquin $5,071,783 acquiring an extension for the DOE ARRA 1,402 153 38 - 0%
Santa Barbara (2) $1,843,482 $1 . . 934 168 42 6 15%
SHHIP ) 200222 weatherization grant. As soon as the b 0 = T oo
SLO (2) $1,705751]  $1 amended grant and contract terms are 514 70 18 - 0%
Ventura (2 $1,024,103 . . . 317 48 12 - 0%
Discomirfu)ed Contracts @) $62.535 finalized, the Dashboard report will be i - - - -

TOTALS

$157,292,508

$118

Key - Agency Status

(1) Agency's Projected Balance at End of Contract Period is inaccur prOdUCtIOI‘I p|anS.
more accurate projection will emerge as an Avg. Expenditure / Uni

(2) Denotes agencies that recently accepted additional ARRA funding re-allocated from other service areas.

updated to reflect the extension
timeframe and updated local agency

r

lent and ramp-up. A

(3) This projection assumes that the current Average Expenditure Per Unit remains constant through March 2012. Any variance in Average Expenditure Per Unit
will cause this projection to either increase or decrease.

(4) Discontinued Contracts consists of three (3) agencies that were initially granted DOE ARRA start-up funds, but through either agency or CSD decision did not
receive further ARRA funding. None of these entities produced weatherized units.
(5) Del Norte is no longer an active DOE ARRA provider but did produce 49 units during Phase | of the ARRA contract.

Key - Formulas

[A] Contract Amount - YTD Expenditures
[B] Unexpended Funds - (Current Average Monthly Production * YTD Average Expenditure Per Unit * Four (4) Months Remaining in Contract)
[C] YTD Units / # of Production Months
[D] Contract Amount / YTD Average Expenditure Per Unit

[E] Unexpended Funds / YTD Average Expenditure Per Unit
[F] Units Required Between Dec 2011 - Mar 2012 to Spend Out / Four (4) Months Remaining in Contract
[G] Projected Monthly Units Needed to Spend Out - Current Average Monthly Production




